
Federal Communications Commission
Washington, D.C. 20554

May 29, 2009

DA 09-1216

Stefan M. Lopatkiewicz, Esq.
Dorsey & Whitney 
1050 Connecticut Avenue, Suite 1250, Washington Square
Washington, DC 20036

Re: TelAlaska, Inc. Request For Waiver or, in the Alternative, for Extension of Twelve-
Month Construction Deadline – WQIQ306 and WQIQ308

Dear Mr. Lopatkiewicz:

This letter addresses the above-captioned Request For Waiver or, in the Alternative, for 
Extension of Twelve-Month Construction Deadline (Petition), filed by TelAlaska, Inc. (TelAlaska) on 
December 1, 2008, seeking a waiver or extension of the construction requirements of section 22.946 of 
the Commission’s rules1 for its two cellular B Block licenses located in the Alaska 1 – Wade Hampton 
Cellular Market Area (CMA315), Call Sign WQIQ306, and in the Alaska 2 – Bethel Cellular Market 
Area (CMA316), Call Sign WQIQ308.2 Specifically, TelAlaska seeks permission to complete 
construction of its 20 authorized cell sites pursuant to a multi-year buildout schedule, rather than in one 
year as required by the rules.3 For the reasons stated below, we grant the Petition with conditions.

In its Petition, TelAlaska states that it is the holding company for two local exchange carriers in 
Alaska, Interior Telephone Company (ITC) and Mukluk Telephone Company (MTC).4 TelAlaska serves 
approximately 12,200 access lines in 23 communities throughout the state.5 TelAlaska indicates that in 
2007, the Regulatory Commission of Alaska certificated another company to enter TelAlaska’s two 
service areas as a competitive local exchange carrier.6 In response to having a competitive local exchange 
carrier enter its service areas, TelAlaska states that it applied for cellular licenses in order to offer bundled 
services for the benefit of its subscribers.7 On April 11, 2008, the Commission authorized Call Sign 

  
1 47 C.F.R. § 22.946.
2 TelAlaska, Inc. Request For Waiver or, in the Alternative, for Extension of Twelve-Month Construction Deadline, 
File Nos. 0003663275 and 0003663276, filed December 1, 2008 (Petition).  On March 12, 2009, the Mobility 
Division of the Wireless Telecommunications Bureau issued a Public Notice seeking comment on TelAlaska’s 
Petition.  See “Comment Cycle Established for Request by TelAlaska, Inc. for Waiver and Extension of Time to 
Construct Cellular Facilities in Alaska,” Public Notice, DA 09-580 (rel. March 12, 2009).  On March 30, 2009, the 
Alaska Telephone Association (ATA), the only party to submit comments, filed in support of TelAlaska’s Petition.  
See Comments of the Alaska Telephone Association, filed March 30, 2009 (ATA Comments).
3 Specifically, TelAlaska seeks to extend its construction deadline to October 31, 2012.  See File Nos. 0003663275
and 0003663276.  TelAlaska proposes to complete construction of four sites in 2009, seven sites in 2010, six sites in 
2011, and three sites in 2012.  Petition at 7.
4 Id. at 1.
5 Id. 
6 Id. at 2.
7 Id.
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WQIQ306, covering five locations in CMA316, and Call Sign WQIQ308 with 15 locations in CMA315.  
Pursuant to section 22.946(c), TelAlaska was required to construct each of its cell sites by April 11, 
2009.8

TelAlaska argues that a series of challenges beyond its control prevent it from meeting its 
construction deadline.9 First, TelAlaska argues that the remote locations of its planned cellular sites make 
it infeasible to meet a one-year construction deadline.10 TelAlaska states that none of the communities 
that it plans to serve is located on a road system or is accessible by rail line.11 Instead, delivery of 
construction materials and equipment is accomplished by plane, barge or shallow draft vessels.12  
TelAlaska also argues that its construction efforts are further limited by Alaska’s “notoriously” short 
construction season.13 TelAlaska argues that these factors make it logistically infeasible for a small 
company like itself to complete construction of 20 cellular sites in a one-year period.14

TelAlaska further asserts that operational and financial factors in addition to the remoteness of its 
proposed cellular sites and the short construction season also support grant of its Petition.  Specifically, 
TelAlaska argues that the sudden passing of the company’s president in April 2008 resulted in a 
temporary loss of leadership for the company, and that the transition to new management and control of 
the company took a toll on “new operational” initiatives, including deployment of TelAlaska’s cellular 
system.15 TelAlaska also states that an unexpected funding restriction imposed by its chief funding 
source limited its ability to construct its cellular system.16 TelAlaska further asserts that its funding 
limitations were exacerbated by the fact that, shortly after receiving its cellular authorizations, it became 
necessary for TelAlaska to begin an upgrade of the switches of one of its local exchange subsidiaries in 
order to provide sufficient port capacity for its cellular system.17 Finally, TelAlaska states that it intends 
to apply for Universal Service Fund support, and that in order to qualify for Eligible Telecommunications 
Carrier (ETC) status, it must be able to demonstrate to the Regulatory Commission of Alaska that it has 
both the commitment and capability to provide wireless service throughout its MTC and ITC study 
areas.18 To do so, TelAlaska argues, it must show, as a starting point, that it is authorized to provide 
cellular service throughout its study areas.19  

  
8 The construction period for Phase II cellular facilities is one year, beginning on the date the authorization is 
granted.  See 47 C.F.R. § 22.946(c).   
9 Petition at 2.
10 Id.
11 Id.
12 Id.  
13 Id.
14 Id.
15 Id. at 3.
16 Id.
17 Id.  TelAlaska states that its subsidiary, MTC, received a “significant” order for interconnecting trunk lines from a 
competitive wireless provider that absorbed all of the remaining trunking capacity on five of MTC’s central office 
switches.
18 Id. at 4.  
19 Id.
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As noted, the construction deadline for the 20 locations subject to TelAlaska’s Petition was April 
11, 2009.  Pursuant to sections 1.946(c) and 1.955(a)(2) of the Commission's rules, TelAlaska’s 
authorizations for Call Signs WQIQ306 and WQIQ308 terminated automatically as of the construction 
deadline if TelAlaska failed to meet the requirements of section 22.946(c) unless the Commission waives 
or extends the construction requirements.20 A waiver may be granted if the petitioner establishes that:  1) 
the underlying purpose of the rule would not be served or would be frustrated by application to the instant 
case, and that grant of the waiver would be in the public interest; or 2) where the petitioner establishes 
unique or unusual factual circumstances, that application of the rule would be inequitable, unduly 
burdensome or contrary to the public interest, or the applicant has no reasonable alternative.21

Additionally, an extension of time to complete construction may be granted, pursuant to section 1.946(e), 
if the licensee shows that the failure to complete construction is due to causes beyond its control.22  

In light of the unique logistical difficulties associated with the prospective sites, we find it 
equitable to waive TelAlaska’s April 11, 2009 construction deadline and allow TelAlaska to build its 20 
cell sites pursuant to an extended construction schedule.  Construction of these facilities is unusually 
difficult, involving complications generally not experienced in other areas of the country.  As TelAlaska 
notes, the towns and villages in which it will be deploying its cellular service are located in some of the 
most remote regions of the United States, and, due to the lack of road or rail access, all resources 
necessary to construct the sites must be flown in or brought in by ship.23 Such difficulties are 
compounded by the abbreviated window within which TelAlaska is able to deploy its facilities.  For 
example, TelAlaska notes that the construction season in areas along the Bering Sea begins in late May 
and ends by mid-September.  Moreover, TelAlaska states that the construction season further north is 
even shorter, allowing construction only between June and August.24 TelAlaska also notes that, even 
during the construction season, poor weather conditions can disrupt air transport, leading to delays or 
disruptions in deployment.25  

Further, we find that grant of a waiver in this instance would serve the public interest by 
permitting TelAlaska to provide additional telecommunications options to remote, rural portions of 
Alaska.  The Commission has emphasized that one of its main public policy objectives is to encourage the 
deployment of wireless services in rural areas.26 With respect to wireless services, the Commission 

  
20 47 C.F.R. §§ 1.946(c), 1.955(a)(2).
21 47 C.F.R. § 1.925.  The Commission has stated that, in situations in which the circumstances are unique and the 
public interest would be served, it would consider waiving construction requirements on a case-by-case basis.  See
Amendment of the Commission’s Rules To Establish New Personal Communications Services, GEN Docket No. 
90-314, Memorandum Opinion and Order, 9 FCC Rcd 4957, 5019 (1994), citing WAIT Radio v. FCC, 418 F.2d 
1153 (D.C. Cir. 1969).
22 47 C.F.R. § 1.946(e).  
23 Id. at 2.
24 Id. ATA agrees that the remoteness of Alaskan communities, the limited means by which material and personnel 
can be transported to cell sites, as well as the short construction season support granting relief to TelAlaska.  See
ATA Comments at 1-3.
25 Id.  
26 See Facilitating the Provision of Spectrum-Based Services to Rural Areas and Promoting Opportunities for Rural 
Telephone Companies to Provide Spectrum-Based Services; 2000 Biennial Regulatory Review Spectrum 
Aggregation Limits For Commercial Mobile Radio Services Increasing Flexibility To Promote Access to and the 
Efficient and Intensive Use of Spectrum and the Widespread Deployment of Wireless Services, and To Facilitate 
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established a base-line definition of a rural area as a county or a county equivalent with a population 
density of 100 persons per square mile or less.27 In the instant case, 16 of the 17 county equivalent areas 
encompassed by TelAlaska’s two cellular licenses have a population density between 0.1 and 3.1 persons 
per square mile, while the remaining county equivalent area has a population density of 11.3 persons per 
square mile.28 Over 93 percent of the counties in the United States have a greater population density than 
16 out of the 17 areas associated with TelAlaska’s two cellular licenses, and 81 percent of the counties 
have a population density greater than the remaining area.29 The rural and remote nature of the areas 
TelAlaska intends to serve, along with the abbreviated three- to four-month construction season lead us to 
conclude that the strict application of the one-year construction period would be unduly burdensome, and 
that grant of the waiver would be in the public interest.30 Accordingly, we grant TelAlaska’s request for 
waiver and extend the construction deadline for Call Signs WQIQ306 and WQIQ308 to October 31, 
2012.31

However, in order to ensure that TelAlaska proceeds with timely construction of its 20 cellular 
sites, we condition our grant of its Petition on the following:  First, TelAlaska must construct and place 
into operation at least two of its authorized cell sites in 2009, 2010 and 2011, respectively, and construct 
and place into operation all remaining sites by October 31, 2012.  Further, TelAlaska must file an annual 
Construction Status Report no later than October 31st of 2009, 2010, and 2011, respectively.  Each 
Construction Status Report must include information sufficient for the Mobility Division to determine 
TelAlaska’s progress in constructing its facilities as required.32 The status reports must be filed 
electronically in the Universal Licensing System under the applicable call sign. Failure to comply with 
the conditions of this waiver grant, including timely submission of required status reports, may result in 
Commission enforcement action, modification of the waiver, or termination of TelAlaska’s licenses.

     
Capital Formation, WT Docket Nos. 02-381, 01-14, 03-202, Report and Order and Further Notice of Proposed Rule 
Making, 19 FCC Rcd 19078 (2004) (Rural Report and Order).  
27 Rural Report and Order, 19 FCC Rcd at 19086-87 ¶¶ 10-11.  
28 Population densities are based on 2000 Census figures.  See <www.census.gov./population/www/censusdata/ 
density.html>. 
29 Id.  In its Petition, TelAlaska underscores the rural nature of the communities to be served, noting that the largest 
of the communities has a population of 3,500, while many have populations of 200 people or less.  See Petition at 1.
30 Because we conclude that the unusual logistical problems involved in constructing the sites at issue as well as the 
public interest served by extending cellular service to remote, rural areas of Alaska are sufficient to warrant relief, 
we find it unnecessary to consider other arguments made by TelAlaska in support of its Petition.  We note, however, 
that the Commission has generally found that financial considerations or consequences resulting from a licensee’s 
business decisions do not constitute unique circumstances sufficient to warrant extension or waiver of a licensee’s 
obligations.  See, e.g. Redwood Wireless Minnesota, L.L.C. and Redwood Wireless Wisconsin, L.L.C. Request for a 
Waiver and Extension of the Broadband PCS Construction Requirements, Order, 17 FCC Rcd 22416 (WTB 2002); 
Letter to Delaney M. DiStefano, Esq., from Kelly Quinn, Deputy Chief, Auctions and Industry Analysis Division, 
Wireless Telecommunications Bureau, FCC, 17 FCC Rcd 10418 (WTB 2002); Applications of Winstar Wireless 
Fiber Corporation and New Winstar Spectrum, LLC, Request for Waiver of Sections 101.55(a), 101.63(a), 101.65(a) 
and (b), and 101.305(a) and (d) of the Commission's Rules, File No. 0000723317, Order, 17 FCC Rcd 7118 (WTB 
2002).
31 See supra note 3.
32 At a minimum, the status reports must identify the cell sites that have been constructed, and must specify that the 
facilities are operating consistent with the technical parameters authorized for the sites.
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Accordingly, IT IS ORDERED that, pursuant to section 4(i) and 303(r) of the Communications 
Act of 1934, as amended, 47 U.S.C. § 154(i), 303(r) and sections 0.331 and 1.925 of the Commission’s 
rules, 47 C.F.R. §§ 0.331, 1.925, the Request For Waiver or, in the Alternative, for Extension of Twelve-
Month Construction Deadline, filed by TelAlaska, Inc., File Nos. 0003663275 and 0003663276, IS 
HEREBY GRANTED to the extent provided, and subject to the conditions set forth herein.

Sincerely,

Roger S. Noel
Chief, Mobility Division
Wireless Telecommunications Bureau
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